Batielle

The Business of Innovation
December 15, 2014

Camille Davis

Contract Specialist

Cincinnati Procurement Operations Division
26 W. Martin Luther King Drive
Cincinnati, Ohio 45268

Dear Ms. Davis:
Contract No. EP-C-11-038/Task Order 0026
“Technical Support for the Site Characterization and Monitoring Technical Support

Center (SCMTSC) Optional Year 2”

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period October 31, 2014,
through November 27, 2014.

An invoice for effort expended under Task Order 0026 for this period was sent to DDC-
Klinvoices@epa.gov on December 15, 2014, for processing.

Please contact me at (561) 598-6505 if you have any comments, questions, or suggestions,

Sincerely,

& Jutd)

Amy Dindal
Contract Manager
Energy and Environment

AD:llc
Enclosures

ct: Jorge Rangel (EPA Project Officer)

Ruth Corn (EPA Alternate Project Officer)
Bill Hagel (EPA Task Order Manager, TO 0026)

505 King Avenue | Columbus, Ohio 43201-2696 | 800.201.2011 | solutionstbattelle.org | www.battelle.org



Technical Progress Report
for
November 2014

Contract No. EP-C-11-038
Task Order 0026

from

Contract Manager — Amy Dindal
Task Order Leader — Tom Kelly

to
Contract Specialist — Camille Davis

Project Officer — Jorge Rangel
Task Order Manager — Bill Hagel

Technical Support for the Site Characterization and Monitoring
Technical Support Center (SCMTSC) Optional Year 2

SECTION [. SCOPE

This TO is to provide technology-based assistance to EPA’s Regional Remedial Project Managers
and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was
established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund
Offices, and the Office of Research and Development (ORD). The primary objectives of the Site
Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and
Technology Liaison Program of the Office of Science Policy, are to help regional project managers:

1. Use state-of-the-science tools to characterize and monitor hazardous sites;

2. Research state-of-the-science information, innovative technologies, and products and
services; g

3. Evaluate and apply innovative characterization and monitoring technologies and
procedures properly and consistently;

4. Acquire relevant technical support and expert reviews of scientific documents.

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure
that hazardous waste site characterization and assessments use sound science and that sampling,
monitoring, analytical, and quality control methods and requirements are effective to achieve project
objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies
that include:

¢ Technologies for on-site measurements of inorganic and organic contaminants
e Special (non-routine) laboratory analysis
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e Sampling and monitoring approaches to determine levels and extent of site contaminants

e Models that predict contaminant movement and disposition/deposition

e Special (non-routine) contaminant identification (such as: Tentatively Identified Compounds
(TICs), contaminant isomers, and fingerprinting), and

e Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other
site-related technical documents.

SECTION II. TECHNICAL PROGRESS FOR CURRENT REPORTING PERIOD

Exemption 4 Confidential Business Information (CBI)

TD3-03 B.F. Goodrich Site: The draft remedial investigation (RI) report was completed and
was submitted to EPA on November 12. That draft report incorporates revisions to address EPA
comments on the first draft that was prepared under a previous TD, and includes the draft risk assessment
(RA) for the B.F. Goodrich site. The EPA Regional RPM provided review comments on the draft RI
report on November 18, and comments on the draft baseline environmental risk assessment and human
health risk assessment on November 20 and 24, respectively. Discussions began with the RPM regarding
Battelle conducting an independent RA, rather than relymg on extstmg RA 's developed previously by the
responsible parties at the site. ;

Exemption 4 Cpnﬁdential Business Information (CBI)
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Exemption 4 Confidential Business Information (CBI)

SECTION I1I. DIFFICULTIES ENCOUNTERED

No problems were encountered in this reporting period.

SECTION IV. ANTICIPATED ACTIVITY FOR NEXT REPORTING PERIOD

Exemption 4 Confidential Business Information (CBI)

TD3-03: Revisions will be made to the draft RI/RA report upon receipt of comments from peer
reviewers. Upon EPA’s direction Battelle will undertake a new RA development effort.

Exemption 4 Confidential Business Information (CBI)

SECTION V. SCHEDULES OF DELIVERABLES

Exemption 4 Confidential Business Information (CBI)



Exemption 4 Confidential Business Information (CBI)

TD3-03: Schedule of Deliverables

Deliverable

Due Date Actual Date
TDF2 Form September 8, 2014 September 10, 2014
Draft RI Report November 7, 2014 November 12, 2014
Final RI Report

December 12, 2014

Exemption 4 Confidential Business Information (CBI)
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Exemption 4 Confidential Business Information (CBl)

SECTION VI. CURRENT EXPENDITURES

Cumulative Task Order 0026
October 31, 2014 Expended Total
November 27, 2014 through Present Appropriation

Total Cost
Total Fee -
e Exemption 4 Confidential Business Information (GB1) $325,000
Technical hours:

Battelle 3,200

Exemption 4 Confidential Business Information (CBI)
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Exemption 4 Confidential Business Information (CBI)

Cumulative Task Order 0026 TD 3-3
October 31, 2014 Expended Total
November 27, 2014 through Present Appropriation
Total Cost $6,530 $91,939
Total Fee $426 $5.490
Total Cost plus Fee $6,956 $97.429 $97,429
Technical hours:
Battelle 183.60 930.45 804

Exem ption 4 Confidential Business Information (CBI)




SECTION VII. FINANCIAL SUMMARY

Technical Support for the Site Characterization and Monitoring Technical Support Center (SCMTSC) 0Y2
EPA STREAMS Contract No. EP-C-11-038/26

———Cumulative Dollars- TO 0026, TD 3-3 Voucher 3
Curmulative Expenses 08/25/13 Cumrent Cumulative
Expenditures by Cast Class Maonth Expanditures
Laber Costs $18,295 $87,983
Other Direct Costs $1,128 $5,830
Travel El 50 30
General & Administrative o 32,815 $13,059
Purchased Senvces B 50 50
Purchased Materials - 30 50
Subcontractors L = A 50 50
Miscellaneous (@] 50 50
Costof Facilites Capital = 5217 5892
Final Indirect Cost Adjustment B~ $0 s0
Total Cost Q 522,455 $107,884
Fee = $1331 56,395
LESS Amountin Excess of Cosi = (515,925) {515,925)
LESS Amount in Excess of Fee ? 8. 5905 805
Total Cost Plus Fee a 36,958 $97 420
=
Total Proposed for Task Order O oy 597,420
Funding Approved for Task Orde g. 557,429
Task Order Funding Received 547,429
App d Funding not All 50
Cumuative Invoiced to EPA 5 $97,429
Amount SuspandediDisallowsd ) o 50
Remaining Task Order 0026 Furx g 50
Percentage of Task Order D026 Func E?._ 100.00%
Task Order Expiration Date g —  T2miR0iA
——
(@]
Total Proposed Task Order Labor Ho (99] 804
Labor Hours Approved far Task Orde it 804
Labor Hours Associated with Curment BO4
Balance of Labor Hours 1o be Funde: o
Cumuative Qualfied Labor Hours De 93045
Remaining Approved Hours -127
Proposed Hourly Rate $11
Hourty Rate Delivered"™ $105
(a) Based on cumuative imvaice divit
Anticipated Spending Next Month $500
Anticipated Labor Hours 1o be Expen 4
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SECTION VIII. LABOR CATEGORY SUMMARY

Technical Support for the Site Characterization and Monitoring Technical
. Support Center (SCMTSC) OY2
EPA STREAMS Contract No. EP-C-11-038/26
Current Month Reporting Period: October 31 - November 27, 2014

Current Cumulative
Month Hours
EPA Labor Category Staff Member Name Hours Delivered
P4 Project Manager
|Dindal, Amy
P4 Engineer m
[Voorhies, Nat o
2
P4 Scientist =
Barton, Drew ':':_
Brennan, Sarah g’
Hicks, Jim =
Kelly, Tom §'
Large, Mona g
Rodgers, Pam oe]
Smith, Jane 5
Chappie, Daniel J @
Thurston,Heather _g_
Richardson,Norman %
Hines, Stephanie 3
2k
P3 Engineer Q‘
Rectanus, Heather B
—— w
P3 Scientist b
Bullard, Andy
MacGregor, lan
DeYoung,Damon
P2 Engineer

|Hanﬂ, Elizabeth

’f.f«" Printed on recyled paper




10
P2 Scientist
lHawkins, Jared
C Clerical
Copley, Rhonda
Golden,Holly D
PA Program Administrator
|Clay. Lisa

GD Graphic Designer

|Say lor,Victor J

E Editor

|Quigley, Kelly

(1g0) uoneusoju| sseuisng [eIuspyuo)  uondwexgy

Total Hours .,

350.10

1,154.75
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Batielle

The Business of- Innovation
March 13, 2015

Camille Davis

Contract Specialist

Cincinnati Procurement Operations Division
26 W. Martin Luther King Drive
Cincinnati, Ohio 45268

Dear Ms. Davis:

Contract No. EP-C-11-038/Task Order 0026
“Technical Support for the Site Characterization and Monitoring Technical Support
Center (SCMTSC) Optional Year 2”

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period January 30, 2015,
through February 26, 2015.

An invoice for effort expended under Task Order 0026 for this period was sent to DDC-
Kinvoices@epa.gov on March 13, 2015, for processing.

Please contact me at (561) 598-6505 if you have any comments, questions, or suggestions.

Sincerely,

oy

Amy Dindal
Contract Manager
Energy and Environment

AD:lle
Enclosures
ce: Jorge Rangel (EPA Project Officer)

Ruth Corn (EPA Alternate Project Officer)
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026)
Felicia Barnett (EPA Alternate Task Order Contracting Officer Representative, TO 0026)

505 King Avenue | Columbus, Ohio 43201-2696 | 800.201.2011 | solutionstaibattelle.org | www. battelle.org



Technical Progress Report
for
February 2015

Contract No. EP-C-11-038
Task Order 0026

from

Contract Manager — Amy Dindal
Task Order Leader — Tom Kelly

to
Contract Specialist — Camille Davis

Project Officer — Jorge Rangel
Task Order Contracting Officer Representative (TOCOR) — Bill Hagel

Technical Support for the Site Characterization and Monitoring
Technical Support Center (SCMTSC) Optional Year 2

SECTION I. SCOPE

This TO is to provide technology-based assistance to EPA’s Regional Remedial Project Managers
and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was
established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund
Offices, and the Office of Research and Development (ORD). The primary objectives of the Site
Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and
Technology Liaison Program of the Office of Science Policy, are to help regional project managers:

1. Use state-of-the-science tools to characterize and monitor hazardous sites:

2. Research state-of-the-science information, innovative technologies, and products and
services;

3. Evaluate and apply innovative characterization and monitoring technologies and
procedures properly and consistently;

4. Acquire relevant technical support and expert reviews of scientific documents.

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure
that hazardous waste site characterization and assessments use sound science and that sampling,
monitoring, analytical, and quality control methods and requirements are effective to achieve project

objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies
that include:

e Technologies for on-site measurements of inorganic and organic contaminants

e Special (non-routine) laboratory analysis
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« Sampling and monitoring approaches to determine levels and extent of site contaminants

e Models that predict contaminant movement and disposition/deposition

e Special (non-routine) contaminant identification (such as: Tentatively Identified Compounds
(TICs), contaminant isomers, and fingerprinting), and

e Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other
site-related technical documents.

SECTION II. TECHNICAL PROGRESS FOR CURRENT REPORTING PERIOD

Exemption 4 Confidential Business Information (CB)

TD3-03 B.F. Goodrich Site: On February 11 Battelle received a TDF3 form calling for the
performance of a human health risk assessment (HHRA) and baseline-ecological risk assessment (BERA)
for the B.F. Goodrich site. Battelle submitted a TDF2 form in response on February 20 and received EPA
approval on February 23. Work began on development of the HHRA and BERA.

Exemption 4 Confidential Business Information (CBI)

SECTION 111. DIFFICULTIES ENCOUNTERED

No problems were encountered in this reporting period.

@g‘ Printed on recyled paper



SECTION IV. ANTICIPATED ACTIVITY FOR NEXT REPORTING PERIOD

Exemption 4 Confidential Business Information (CBI)

TD3-03: Development of the HHRA and BERA for the B.F. Goodrich site will continue.

Exemption 4 Confidential Business Information (CBl) e

SECTION V. SCHEDULES OF DELIVERABLES

Exemption 4 Confidential Business Information (CBI)

f&:‘é} Printed on recyled paper



TD3-03: Schedule of Deliverables

Deliverable Due Date Actual Date
TDF2 Form September 8, 2014 September 10, 2014
Draft RI Report November 7, 2014 November 12, 2014
Final RI Report December 12, 2014 - TBD®
TDF2 for HHRA and BERA February 20, 2015 February 20, 2015

Approval of TDF2 for HHRA and BERA

February 27,2015

February 23, 2015

Draft HHRA Report April 22, 2015
Final HHRA Report May 15,2015
Draft BERA Report May 1, 2015

Final BERA Report

May 29, 2015

= Submission of final report with approval of EPA TOCOR, pending EPA final comments.

Exemption 4 Confidential Business Information (CBI)

{8}) Printed on recyled paper
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Exemption 4 Confidentiar Busimess informatign (CBI)

L
Exemption 4 Confidential Business Information (CBI)
1
SECTION VI. CURRENT EXPENDITURES
Cumulative Task Order 0026
January 30,2015 Expended = = - Total
February 26,2015 through Present ___Appropriation
Total Cost
Total Fee _
Total Cost plus Fes Exemption 4 Confidential Business Information (CBI) $325,000
Technical hours:
Battelle 3,200

\t% Printed on recyled paper




Exemption 4 Confident

ial Business Information (CBI)

Cumulative Task Order 0026 TD 3-3
January 30, 2015 Expended Total
February 26, 2015 through Present Appropriation
Total Cost 30 $91,939
Total Fee $0 $5,490
Total Cost plus Fee $0 $97,429 $97.,429
Technical hours:
Battelle 0.00 931.70 804
Cumulative  Task Order 0026 TD 3-3 MOD
January 30, 2015 Expended Total
February 26, 2015 through Present Appropriation
Total Cost $3,705 $3,705
Total Fee $220 $220
Total Cost plus Fee $3,924 $3,924 $102,545
Technical hours:
Battelle 28.75 28.75 804

*ﬁ% Printed on recyled paper
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Exemption 4 Confidential Business Information (CBI)
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SECTION VII. FINANCIAL SUMMARY

Exemption 4 Confidential Business Information (CBl) |
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EPA STREAMS Contract No. EP-C-11-038/26

Technical Support for the Site C

Exemption 4 Confidential Business Information (CBI)
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SECTION VIII. LABOR CATEGORY SUMMARY

Technical Support for the Site Characterization and Monitoring Technical
Support Center (SCMTSC) OY2
EPA STREAMS Contract No. EP-C-11-038/26
Current Month Reporting Period: January 30 - February 26, 2015

Current Cumulative

Month Hours
Hours Delivered

EPA Labor Category Staff Member Name

P4 Engineer

[Voorhies, Nat

P4 Scientist

Barton, Drew
Brennan, Sarah
Hicks, Jim

Kelly, Tom

Large, Mona
Mullins, Larry
Rodgers, Pam
Smith, Jane
Chappie, Daniel J
Thurston,Heather
Richardson,Norman A
Hines, Stephanie
Cutie,Elizabeth A

g
3%
=
S
a
O
e
3
=
&
=
8
(53]
&
g
=
g
3
=
S
&

P3 Engineer

Rectanus, Heather

P3 Scientist

Bullard, Andy
MacGregor, lan -
DeYoung,Damon

é‘&} Printed on recyled paper
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P2 Engineer
—= m
|Hanft, Elizabeth & m
3 @
P2 Scientist =1 3
o =
|Hawkin5, Jared = 2
@) o+
T Environmental Technician 3 _f,c;’
[Lindner, Marcie g2 a
= g
C Clerical 5 =
Copley, Rhonda “g: g:
Golden,Holly D g %’
Gollihue, Tiffani & §
3 =
PA _Program Administrator S =S
[Ciay, Lisa B =
o 2
GD_ Graphic Designer = =]
|saylor, Victor J ] 3
E Editor =
|Quigley, Kelly
Total Hours 24275 1,543.65
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T
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Bafielle

The Business of Innovation
April 15, 2015

Camille Davis

Contract Specialist

Cincinnati Procurement Operations Division
26 W. Martin Luther King Drive
Cincinnati, Ohio 45268

Dear Ms. Davis:
Contract No. EP-C-11-038/Task Order 0026
“Technical Support for the Site Characterization and Monitoring Technical Support

Center (SCMTSC) Optional Year 2”

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period February 27, 2015,
through March 26, 2015.

An invoice for effort expended under Task Order 0026 for this period was sent to DDC-
Klinvoices@epa.gov on April 15, 2015, for processing.

Please contact me at (561) 598-6505 if you have any comments, questions, or suggestions.

Sincerely,

oy

Amy Dindal
Contract Manager
Energy and Environment

AD:llc
Enclosures

ces Jorge Rangel (EPA Project Officer)
Ruth Corn (EPA Alternate Project Officer)
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026)
Felicia Barnett (EPA Alternate Task Order Contracting Officer Representative, TO 0026)

505 King Avenue | Columbus, Ohio 43201-2696 | 800.201.2011 | solutionsfabattellc.org | www.battelle.org



Technical Progress Report
for
March 2015

Contract No. EP-C-11-038
Task Order 0026

from

Contract Manager — Amy Dindal
Task Order Leader — Tom Kelly

to
Contract Specialist — Camille Davis

Project Officer — Jorge Rangel
Task Order Contracting Officer Representative (TOCOR) — Bill Hagel

Technical Support for the Site Characterization and Monitoring
Technical Support Center (SCMTSC) Optional Year 2

SECTION I. SCOPE

This TO is to provide technology-based assistance to EPA’s Regional Remedial Project Managers
and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was
established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund
Offices, and the Office of Research and Development (ORD). The primary objectives of the Site
Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and
Technology Liaison Program of the Office of Science Policy, are to help regional project managers:

2.

4.

Use state-of-the-science tools to characterize and monitor hazardous sites;

Research state-of-the-science information, innovative technologies, and products and
services;

Evaluate and apply innovative characterization and monitoring technologies and
procedures properly and consistently;

Acquire relevant technical support and expert reviews of scientific documents.

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure
that hazardous waste site characterization and assessments use sound science and that sampling,
monitoring, analytical, and quality control methods and requirements are effective to achieve project
objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies
that include:

e Technologies for on-site measurements of inorganic and organic contaminants
e Special (non-routine) laboratory analysis

rg?: Printed on recyled paper



e Sampling and monitoring approaches to determine levels and extent of site contaminants

¢ Models that predict contaminant movement and disposition/deposition

¢ Special (non-routine) contaminant identification (such as: Tentatively Identified Compounds
(TICs), contaminant isomers, and fingerprinting), and

e Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other
site-related technical documents.

SECTION II. TECHNICAL PROGRESS FOR CURRENT REPORTING PERIOD

Exemption 4 Confidential Business Information (CBI)

o e e ]

TD3-03 B.F. Goodrich Site: Work continued in March on development of both the stand-alone
human health risk assessment and the baseline ecological risk assessment. The EPA RPM for the B.F.
Goodrich site visited Battelle on March 10 to discuss comments on the B.F. Goodrich remedial
investigation report and progress on these recently-awarded risk assessment tasks. That discussion
involved several Battelle staff and representatives from the U.S. Army Corps of Engineers and the U.S.
Geological Survey.

Exemption 4 Confidentlal Business Information (cBI)
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SECTION III. DIFFICULTIES ENCOUNTERED

No problems were encountered in this reporting period.

SECTION IV. ANTICIPATED ACTIVITY FOR NEXT REPORTING PERIOD

Exemption 4 Confidential Business Information (CBI)

TD3-03: Development of the HHRA and BERA for the B.F. Goodrich site will continue.

Exemption 4 Confidential Business Information (CBI)
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SECTION V. SCHEDULES OF DELIVERABLES

L]

Exemption 4 Confidential Business Information (CBI)

TD3-03: Schedule of Deliverables

Deliverable Due Date Actual Date
TDF2 Form September 8, 2014 September 10, 2014
Draft RI Report November 7, 2014 November 12, 2014
Final RI Report December 12, 2014 TBD*

TDF2 for HHRA and BERA

February 20, 2015

February 20, 2015

Approval of TDF2 for HHRA and BERA

February 27, 2015

February 23, 2015

Draft HHRA Report April 22, 2015
Final HHRA Report May 15, 2015
Draft BERA Report May 1, 2015

Final BERA Report May 29, 2015

* Submission of final report with approval of EPA TOCOR, pending EPA final comments.

@ Printed on recyled paper



Exemption 4 Confidential Business Information (CBI)
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Exemption 4 Confidential Business Information (CBI)

SECTION VI. CURRENT EXPENDITURES

Cumulative Task Order 0026
February 27, 2015 Expended Total
March 26, 2015 through Present Appropriation
Total Cost $25,935 $201,956
Total Fee : $1,637 $12,012
$318,903

Total Cost plus Fee

Technical hours: Exemption 4 Confidential Business Information (CBI)

Battelle 3,200

QZ‘: 7, Printed on recyled paper



Exemption 4 Confidential Business Information (CBI) —

EXemption 4 Conﬁdéntial Business Information (CBI)

Cumulative Task Order 0026 TD 3-3
February 27,2015 Expended Total
March 26, 2015 through Present Appropriation
Total Cost $0 $91,939
Total Fee $0 $5,490
Total Cost plus Fee $0 $97,429 $97,429
Technical hours:
Battelle 0.00 931.70 804
Cumulative  Task Order 0026 TD 3-3 MOD
February 27, 2015 Expended Total
March 26, 2015 through Present Appropriation
Total Cost $16,647 $20,352
Total Fee $987- $1,207
Total Cost plus Fee $17,634 $21,559 $102,545
Technical hours:
Battelle 124.25 153.00 804

@ Printed on recyled paper
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Exemption 4 Confidential Business Information (CBI)

onfidential Business Information

(CBI)

Exemption 4 Confidential Business Informatiomt€Bf————————————

Exemption 4 Confidential Business Information (CBI)
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SECTION VII. FINANCIAL SUMMARY

10

Technical Support for the Stte Characterization and Menitoring Technical Support Center (SCMTSC) OY2

EPA STREAMS Contract No. EP-C-11-038/26
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SECTION VIIIl. LABOR CATEGORY SUMMARY

Technical Support for the Site Characterization and Monitoring Technical
Support Center (SCMTSC) OY2
EPA STREAMS Contract No. EP-C-11-038/26
Current Month Reporting Period: February 27 - March 26, 2015

[Rectanus, Heather

P3 Scientist
Bullard, Andy
MacGregor, lan
DeYoung,Damon
P2 Engineer

[Hanf, Elizabeth

Current Cumulative
Month Hours
EPA Labor Category Staff Member Name Hours ~  Delivered
P4 Engineer
&omies. Nat
P4 Scientist E,
|Barton, Drew g
Brennan, Sarah )
Hicks, Jim "6*
Kelly, Tom 3
Large, Mona e
Mullins, Larmy 9
Rodgers, Pam 32 1
Smith, Jane o !
Chappie, Daniel J a
Thurston, Heather ‘.é‘
Richardson, Noman A m
Hines, Stephanie =
Cutie,Elizabeth A g.
P3 Engineer ﬁ
=1
o
3
=]
=
=
o
jos]

P2 Scientist

(1g0) UONRULIOJU] SSBUISNE [BHUBPIUOD ¥ uondwex3

Bawkins. Jared

T Environmental Technician

|Lindner, Marcie

C Clerical
Copley, Rhonda
Golden,Holly D
Gollihue, Tiffani
PA _Program Administrator
[Clay. Lisa
GD Graphic Designer
Chiques, Leonardo
Saylor, Victor .
E Editor
[Quigley, Kelly
Total Hours 192.75 1,736.40
J
Fo %
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Batielie

The Business o_/- Innovation

May 14, 2015

Camille Davis

Contract Specialist

Cincinnati Procurement Operations Division
26 W. Martin Luther King Drive
Cincinnati, Ohio 45268

Dear Ms. Davis:
Contract No. EP-C-11-038/Task Order 0026
“Technical Support for the Site Characterization and Monitoring Technical Support

Center (SCMTSC) Optional Year 2”

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period March 27, 2015, through
April 30, 2015.

An invoice for effort expended under Task Order 0026 for this period was sent to DDC-
KlInvoices@epa.gov on May 14, 2015, for processing.

Please contact me at (561) 598-6505 if you have any comments, questions, or suggestions,

& st

Amy Dindal
Contract Manager
Energy and Environment

Sincerely,

AD:lic
Enclosures

cc: Jorge Rangel (EPA Project Officer)
Ruth Corn (EPA Alternate Project Officer)
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026)
Felicia Barnett (EPA Alternate Task Order Contracting Officer Representative, TO 0026)

505 King Avenue | Columbus, Ohio 43201-2696 | 800.201.2011 | solutions@battelle.org | www.battelle.org



Technical Progress Report
for
April 2015

Contract No. EP-C-11-038
Task Order 0026

from

Contract Manager — Amy Dindal
Task Order Leader — Tom Kelly

to
Contract Specialist — Camille Davis

Project Officer — Jorge Rangel
Task Order Contracting Officer Representative (TOCOR) — Bill Hagel

Technical Support for the Site Characterization and Monitoring
Technical Support Center (SCMTSC) Optional Year 2

SECTION I. SCOPE

This TO is to provide technology-based assistance to EPA’s Regional Remedial Project Managers
and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was
established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund
Offices. and the Office of Research and Development (ORD). The primary objectives of the Site
Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and
Technology Liaison Program of the Office of Science Policy, are to help regional project managers:

1. Use state-of-the-science tools to characterize and monitor hazardous sites;

2. Research state-of-the-science information, innovative technologies, and products and
services;

3. Evaluate and apply innovative characterization and monitoring technologies and
procedures properly and consistently;

4. Acquire relevant technical support and expert reviews of scientific documents.

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure
that hazardous waste site characterization and assessments use sound science and that sampling,
monitoring, analytical, and quality control methods and requirements are effective to achieve project
objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies
that include:

e Technologies for on-site measurements of inorganic and organic contaminants
e Special (non-routine) laboratory analysis
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*  Sampling and monitoring approaches to determine levels and extent of site contaminants

* Models that predict contaminant movement and disposition/deposition

® Special (non-routine) contaminant identification (such as: Tentatively Identified Compounds
(TICs), contaminant isomers, and fingerprinting), and

* Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other
site-related technical documents.

SECTION II. TECHNICAL PROGRESS FOR CURRENT REPORTING PERIOD

Exemption 4 Conﬂdeﬁtlél Business Information (cBly

TD3-03 B.F. Goodrich Site: Early in the reporting period Battelle responded to EPA’s request
for documentation of the work activities conducted for this site to date. The draft human health risk
assessment (HHRA) was submitted for EPA review at the end of April. Also the draft remedial

investigation (RI) report was updated to address EPA comments, and several figures in the R
report were revised accordingly.

Exemption 4 Confidential Business Information (CBl)
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SECTION II1. DIFFICULTIES ENCOUNTERED

No problems were encountered in this reporting period.

SECTION 1V. ANTICIPATED ACTIVITY FOR NEXT REPORTING PERIOD

Ex__emptiqn 4 _Q_gnﬂdentigl Business Information (CBI)

I D3-03: The dratt baseline environmental risk assessment (BERA) will be submitted to
EPA in May. The RI report will be updated with the results of the risk assessments, and the
HHRA will be revised to address reviewer comments.

Exemption 4 Confidential Business Information (CB)
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SECTION V. SCHEDULES OF DELIVERABLES

TD3-03: Schedule of Deliverables

Exemption 4 Conﬂdent[at' Business Information (CBI)

Deliverable Due Date Actual Date
TDF2 Form September 8, 2014 September 10, 2014
Draft RI Report November 7, 2014 November 12, 2014
Final RI Report December 12, 2014 TBD*

TDF2 for HHRA and BERA

February 20, 2015

February 20, 2015

Approval of TDF2 for HHRA and BERA

February 27, 2015

February 23, 2015

Draft HHRA Report April 22,2015 April 29, 2015
Final HHRA Report May 15, 2015
Draft BERA Report May 1, 2015
Final BERA Report May 29, 2015

* Submission of final report with approval of EPA TOCOR, pending EPA final comments.

{g’g} Printed on recyled paper




Exemption 4 Confidential Business Information (CBI)

{f{% Printed on recyled paper



Exemption 4 Confidential Business Information (CBl)

SECTION VI. CURRENT EXPENDITURES

Cumulative Task Order 0026
March 27, 2015 Expended Total
April 30, 2015 through Present Appropriation
Total Cost $52,337 $254,293
Total Fee _ $3,100 $15.112
Total Cost plus Fee $372,704
Technical hours: Exemption 4 Confidential Business Information (CBI)
Battelle 3,200
F
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Exemption 4 Confidential Business Information (CBI)

Cumulative Task Order 0026 TD 3-3
March 27, 2015 Expended Total
April 30,2015 through Present Appropriation
Total Cost $0 $91,939
Total Fee $0 $5.490
Total Cost plus Fee $0 $97,429 $97,429
Technical hours:
Battelle 0.00 931.70 804

rf:;? Printed on recyled paper



Cumulative Task Order 0026 TD 3-3 MOD

March 27, 2015 Expended Total
April 30, 2015 through Present Appropriation
Total Cost $43,872 $64,225
Total Fee $2.601 $3,808
Total Cost plus Fee $46,474 $68,033 $102,545
Technical hours:
Battelle 394.00 547.00 804

Exemption 4 Confidential Business Information (CBI)

fov
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Exemption 4 Confidential Business Information (CBl)

#g;j{; Printed on recyled paper



11

Exemption 4 Confidential Business Information (CBI)
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SECTION VIII. LABOR CATEGORY SUMMARY

Technical Support for the Site Characterization and Monitoring Technical
Support Center (SCMTSC) OY2
EPA STREAMS Contract No. EP-C-11-038/26
Current Month Reporting Period: March 27 - April 30, 2015

Current Cumulative
Month Hours

EPA Labor Category Staff Member Name Hours Delivered

P4 Engineer

Voorhies, Nat
Rosansky,Stephen

P4 Scientist
: Barton, Drew

Brennan, Sarah

Hicks, Jim

Kelly, Tom

Large, Mona

Mullins, Larry

Rodgers, Pam

Smith, Jane

Chappie, Daniel J

Thurston, Heather L

Richardson,Norman A

Hines, Stephanie

Cutie,Elizabeth A

Tracy,Karen L

(1g0) uoNEULOJU] SSBUISNG [eRUSPYUOY ¢ uoidwex3

P3 Engineer

(190) uonewoju) ssauisng IeIUSPYUO) b uopduwexg

[Rectanus, Heather

P3 Scientist

Bullard, Andy
MacGregor, lan
DeYoung,Damon

P2 Eng_;ineer

[Hantt, Elizabeth

Wpn: i
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P2 Scientist

U
Hawkins, Jared m g
Kucharzyk,Katarzyna H o) °
Langton,Melissa L '?U,_ S
o o~
T Environmental Technician s Q
Lindner,Marcie Q g_-:
Lescarbeau, Gregory %- g
C_Clerical 2 =
Copley, Rhonda % E)
Golden,Holly D %, 2
Gollihue, Tiffani 3 @
Castle,Kathy L o =
e 3
PA Program Administrator % @
|C!ay, Lisa 5, S
- - S e
GD Graphic Designer = w
: Chiques,Leonardo g -
Saylor,Victor J
E Editor
Quigley, Kelly
Total Hours 448.75 2,185.15
it 5
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Batielle

The Business of Innovation

June 15, 2015

Camille Davis

Contract Specialist

Cincinnati Procurement Operations Division
26 W. Martin Luther King Drive
Cincinnati, Ohio 45268

Dear Ms. Davis:
Contract No. EP-C-11-038/Task Order 0026
“Technical Support for the Site Characterization and Monitoring Technical Support

Center (SCMTSC) Optional Year 2”

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period May 1, 2015, through
May 28, 2015.

An invoice for effort expended under Task Order 0026 for this period was sent to DDC-
KInvoices(@epa.gov on June 15, 2015, for processing.

Please contact me at (561) 598-6505 if you have any comments, questions, or suggestions.

Sincerely,

Amy Dindal
Contract Manager
Energy and Environment

AD:lle
Enclosures

cé: Jorge Rangel (EPA Project Officer)
Ruth Corn (EPA Alternate Project Officer)
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026)
Felicia Barnett (EPA Alternate Task Order Contracting Officer Representative, TO 0026)

505 King Avenue | Columbus, Ohio 43201-2696 | 800.201.2011 | solutions@battelle.org | www.battelle.org



Technical Progress Report
for
May 2015

Contract No. EP-C-11-038
Task Order 0026

from

Contract Manager — Amy Dindal
Task Order Leader — Tom Kelly

to
Contract Specialist — Camille Davis

Project Officer — Jorge Rangel
Task Order Contracting Officer Representative (TOCOR) — Bill Hagel

Technical Support for the Site Characterization and Monitoring
Technical Support Center (SCMTSC) Optional Year 2

SECTION I. SCOPE

This TO is to provide technology-based assistance to EPA’s Regional Remedial Project Managers
and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was
established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund
Offices, and the Office of Research and Development (ORD). The primary objectives of the Site
Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and
Technology Liaison Program of the Office of Science Policy, are to help regional project managers:

1. Use state-of-the-science tools to characterize and monitor hazardous sites:

2. Research state-of-the-science information, innovative technologies, and products and
services;

3. Evaluate and apply innovative characterization and monitoring technologies and
procedures properly and consistently;

4. Acquire relevant technical support and expert reviews of scientific documents.

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure
that hazardous waste site characterization and assessments use sound science and that sampling,
monitoring, analytical, and quality control methods and requirements are effective to achieve project
objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies
that include:

¢ Technologies for on-site measurements of inorganic and organic contaminants
e Special (non-routine) laboratory analysis
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e Sampling and monitoring approaches to determine levels and extent of site contaminants

* Models that predict contaminant movement and disposition/deposition

e Special (non-routine) contaminant identification (such as: Tentatively Identified Compounds
(TICs), contaminant isomers, and fingerprinting), and

* Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other
site-related technical documents.

SECTION II. TECHNICAL PROGRESS FOR CURRENT REPORTING PERIOD

Exemption 4 Confidential Business Information (CBI)

TD3-03 B.F. Goodrich Site: In May Battelle submitted the draft baseline ecological risk
assessment (BERA) report for EPA review. Battelle also received review comments from EPA and the
U.S. Army Corps of Engineers (USACE) on the draft human health risk assessment (HHRA) that was
submitted in the previous reporting period, and incorporated the resulting revisions into the final HHRA.
Revision of the draft final remedial investigation (RI) report also continued in May.

Exemption 4 Confidential Business Information (CBI)
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conference call with the EPA technical lead on May 22 to address questions about the sampling, and
development of the TDF2 began.

SECTION I11. DIFFICULTIES ENCOUNTERED

No problems were encountered in this reporting period.

SECTION IV. ANTICIPATEN ACTIVITY FOR NEXT REPNRTING PER QD
Exemption 4 Confidential Business Information (CBI)

TD3-03: In June Battelle will finalize the HHRA report and the RI report. Submission of both of
those reports in June is expected. Battelle will also receive EPA and USACE comments on the draft
BERA and will incorporate revisions into the final BERA to prepare it for submittal by the end of the

month.

Exemption 4 Confidential Business Information (CBI)

@ Printed on recyled paper



SECTION V. SCHEDULES OF DELIVERABLES

Exemption 4 Confidential Business Information (CBl)

TD3-03: Schedule of Deliverables

Deliverable Due Date Actual Date
TDF2 Form September 8, 2014 September 10, 2014
Draft RI Report November 7, 2014 November 12, 2014

Final RI Report

June 30, 2015

TDF2 for HHRA and BERA

February 20, 2015

February 20, 2015

Approval of TDF2 for HHRA and BERA

February 27, 2015

February 23, 2015

Draft HHRA Report April 22, 2015 April 29, 2015
Final HHRA Report June 30, 2015
Draft BERA Report May 1, 2015 May 14, 2015
Final BERA Report July 15, 2015

@ Printed on recyled paper




Exemption 4 Confidential Business Information (CBl)
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Exemption 4 Confidential Business Information (CBI)
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SECTION VI. CURRENT EXPENDITURES

Cumulative Task Order 0026

May 1, 2015 Expended Total

May 28, 2015 through Present Appropriation
Total Cost
Total Fee
Total Cost plus Fee $383,904
Technical hours: Exemption 4 Confidential Business Information (CBI)

Battelle 3,200
——  Exemption 4 Confidential Business Information (CBI) 1

Exempti
mption 4 Confidential Business Information (CBI)

} M mddm Nl

T

7, Printed on recyled paper
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Cumulative Task Order 0026 TD 3-3
May 1, 2015 Expended Total
May 28, 2015 through Present Appropriation
Total Cost 30 $91,939
Total Fee 30 $5,490
Total Cost plus Fee _ $0 $97,429 $97.429
Technical hours:
Battelle 0.00 931.70 804
Cumulative Task Order 0026 TD 3-3 MOD
May 1, 2015 Expended Total
May 28, 2015 through Present Appropriation
Total Cost $15,233 $79,458
Total Fee $903 $4.711
Total Cost plus Fee $16,136 $84,169 $102,545
Technical hours:
Battelle 118.00 665.00 804

___Exemption 4 Confidential Business Information (CBI)

r\r::’ Printed on recyled paper
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Exemption 4 Confidential Business Information (CBI) ]

Exemption 4 Confidential Business Information (CBI)

Exemption 4 Confidential Business Information (CBI)
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Exemption 4 Confidential Business Information (CBY)

Exemption 4 Confidential Business Information (CBl)
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SECTION VIII. LABOR CATEGORY SUMMARY

Technical Support for the Site Characterization and Monitoring Technical

Support Center (SCMTSC) OY2
EPA STREAMS Contract No. EP-C-11-038/26

Current Month Reporting Period: May 1 - May 28, 2015

Current Cumulative
Month Hours
 EPA Labor Category Staff Member Name Hours Delivered
P4 Engineer
Voorhies, Nat
Rosansky, Stephen
P4 Scientist

Barton, Drew
Brennan, Sarah
Hicks, Jim

Kelly, Tom

Large, Mona
Mullins, Larry
Rodgers, Pam
Smith, Jane
Chappie, Daniel J
Thurston, Heather L
Richardson,Norman A
Hines, Stephanie
Cutie, Elizabeth A
Tracy,Karen L

(160) UONEULIOJU] SSeUISNE [ERUBPYUCD ¥ UodWwax3

P3 Engineer

Rectanus, Heather

P3 Scientist

Bullard, Andy

(182) uonewop ssauisng [ejuapiuoy) 4 uolidwaxg

FIEEIETETT el

MacGregor, lan

DeYoung,Damon

':}; Printed on recyled paper
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(1g0) uonewiou| Ssauisng [eRuepLuoY  uoldwaxg

P2 Engineer .
B [Hanft, Elizabeth —_
P2 Scientist .
Hawkins, Jared m _
Kucharzyk, Katarzyna H @© -
Langton, Melissa L -é .
g =
T Environmental Technician =
Lindner,Marcie g) L
Lescarbeau, Gregory % -
C Clerical %. —_
Copley, Rhonda % o
Golden,Holly D 5
Gollihue, Tiffani gé -
Castle, Kathy L (2 L
= T —
PA Program Administrator % .
N \Clay, Lisa B e
o
GD Graphic Designer % _
Chigues,Leonardo o5
Saylor,Victor J = -
E Editor _
Quigley, Kelly .

Total Hours

137.75 2,322.90

f\;%: Printed on recyled paper



[ Standard Form 1034 VOUCHER NO
gg;':;‘; Snﬁtg?f}; ;f;ﬂgas PUBLIC VOUCHERS FOR PURCHASES AND 00000010
reasu
3 TEM 4:2000 Y SERVICES OTHER THAN PERSONAL :
U.5 DEPARTMENT. BUREAU OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
EPA
RESEARCH TRIANGLE PARK 711412015
FINANCIAL MANAGEMENT CENTER [ CONTRACT NUMBER ANG DATE PAID BY
MAIL CODE D143-02 EP-C-11-038TO 0026 PR-ORD-14-01577
RTP NC 27711
United States REQUISITION NUMBER AND DATE
Custoner ID: C0O0107855 )
o DATE INVOICE RECEIVED —|
M Battelle Memorial Institute Federal ID: 31-4379427 -
: Dept L 998 DISCOUNT TERMS
ree COLUMBUS OH DUNS No: 00-790-15398
AND
ADDRESS 43260
{514) 424-3278 PAYEE'S ACCOUNT NUMBER
L 'J CONO00020996
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN: UNIT PRICE AMDUNT
AND DATE DELIVERY OR (Enter descnpion, tem number of contract or Federal supply TITY COST PER
OF ORDER SERVICE schedule, and other inf, ion d T v)
$47.95
5/29/2015 | certdy \nat aif payments requesied are for
TO appropnale purpases and in accordance with
H Bgreements setfonh in the contract
6/25/12015 Accounting Officer
(Tilla)
(Use continualicn sheet{s) if v} (Payee must NOT use the space belaw) TOTAL $47.95
APPROVED FOR EXCHANGE RATE
Fayment: Provisional payment subect to later audit =$1.00 DIFFERENCES
BY 11
O PROVISIONAL I
g g}&hﬁ}fTE Amaount venfied, correct for ]
_g ;%{;RESS TITLE {Signalure or ntals)
0 _ADVANCE
Pursuan! o authority vested in ma | certity 1hat this voucher is comect and proper for payment
| (Calg) (Authonzed Cenlifying Officer] @' ) (Tive)

ACCOUNTING CLASSIFICATION

e approving offizer will Eig In the space previded, over his oftaal Le.

3 Vihen a voucher is recepledin the name af 3 COMAANY &f corporakon, the name af the PErson whitng the company or

=
corpaiate name. os wek as Ne capacky in which he Signs. must sppear, For exampie. “John Doe Company. per John TITLE

PAID] CHECK NUMBER ONACCOUNTOF U S, TREASURY CHEC.I{ NUMBER ON (Name of bank)
BY
TASH DATE PAVEE ™ ‘!
§
1 Wher stated in forergn currenty, Ins e narme o7 cumency. PER J|
Z.If the ability to certifty and authanty to approve are cembined in one person, one igr & only is y: ath, f

Smith. Seesetary™ of Treaswrer”, as the case may be.

Previous edilion usabie

PRIVACY ACT STATEMENT

Failure 19 furnish this information wi hinder discharge of the payment obligation

The information requested on (his ferm is required under the provisiens of 31 US.C 820 and 82¢, fer the purposa of
disbursing Federal money. The information requasted is to idently the particular creditor and the amounts to be paid

NSN7540-00-900.2232
APD PE V4 .04






Remit To: Ba“elle

Battelle Memorial Institute The Business of Innovation Invoice: 10087625

Dept L 998 Invoice Date: 711412015

COLUMBUS OH Customer ID: Co0107855

43260 Payment Terms:  Net 30

(614) 424-3278 Fadaral1D: 31-4372427 Due Date: 8/13/2015
DUNS No: 00-780-1598 Voucher: 00000010

Bill To:

EPA Contract: CON00020396

RESEARCH TRIANGLE PARK Contract Type: CPFF

FINANCIAL MANAGEMENT CENTER P.O. Ref:

MAIL CODE D143-02
RTP NC 27711
United States

Client Ref: EP-C-11-038/TO 0026 PR-ORD-14-01577

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU.
BILLING PERIOD FROM 5/29/2015 TO 6/25/2015

Cost Appropriation $8,331.00 Fee Appropriation $496.00

COST ELEMENTS CURRENT CUMULATIVE

Direct Labor - BCO

Direcl Labor - BTSO

Fringe Benefils-Salaried - BCO  42.0%

Fringe Benefits-Salaried - BTSC

Division Overhead - BCO  63.1%

Division Overhead - BTSO

Special Facilities & Services - BCO

Special Facililies & Services - BTSO

General & Administrative - BCO  26.5%

General & Administrative - BTSO

Cost of Facilities Capilal-DOH - BCO

Cost of Facilities Capital-G&A - BCO

Cost of Facilities Capital-G&A - BTSO

Total BEFORE Fee

Fee - Fixed

Total Fee B .
Net Total Cost 47.95 7,478.41

Net Amount Due: $47.95
MNortheast Church Rock Mine

| certify that all payments requested are for
appropriate purposes and in accordance with
fe agreements set forth in the conlract,

Accounting Officer
(Title)

All costs are calculated at the transaction level, but summarized for Billing purposes. Therefore, some rounding differences may occur.







Billing Data Report — CBI - Exemption 4 - withheld






Standard Form 1034
Revised Oclober 1987
Department of the Treasury
1 TFEM 4-2000

PUBLIC VOUCHERS FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO

00000010

U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
EPA

RESEARCH TRIANGLE PARK

FINANCIAL MANAGEMENT CENTER

MAIL CODE D143-02

RTP NC 27711

United States

[ =

DATE VOUCHER PREFARED

711412015

SCHEDULE NO.

CONTRACT NUMBER AND DATE
EP-C-11-038/TO 0026 PR-ORD-14-01577

REQUISITION NUMBER AND DATE

PAID 8Y

Customer ID: CO0107855
E OATE INVOIGE REGEWVED
M Battelle Memorial Institute Federal ID: 31-4379427 1
- Dept L 998 ; an
pﬁ:ﬁz‘ COLUMBUS OH DUNS No: 00-790-1598 AR
AND
ADDRESS 43260

(614) 424-3278 _! PAYEE'S ACCOUNT NUMBER
L COND0020996
SHIFPED FROM T0 WEIGHT GOVERNMENT B/ NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY OR (Enter description, ilem number of conlract or Federal supply TITY EORT PER
OF ORDER SERVICE schedula. and olher information deemed necessary)
$1,443.62
5f29/2015 ;
| centify thal all paymenls requested are for
T0 appropriale purposes and in accorgance with
agreemants 5l forth in the cantract
6/25/2015 : Accouning Officer
(Tille}

(Use continuation sheel(s) if necessary) [Payee must NOT use the space below) TOTAL £1,443.62

APPROVED FOR EXCHANGE RATE
Payment Provisional payment subject 1o later audi =51.00 DIFFERENCES

By @
O PROVISIONAL
o COMPLETE : 2
& PARTIAL Amount verifieq, correct for
O  FINAL
o EROGRESS TITLE (Signalure or inials})
O __ADVANCE

Pursuant to authodly vested in me, | certity that this voucner is correct and proper for payment

{Date} {Authonzed Certitying Officar) 19

“(Tite)

ACCOUNTING CLASSIFICATION

PAID] CHECK NUMBER ON ACCOUNT OF US TREASURY CHECK NUMBER ON {Name of bank)
BY
CASH DATE PAYEE
L3
1 When stated m forelgn currency, insert name of currency FER
2.1 the abdity to centify and sulenty to approve afe combined in gne person, cne signature only is necessary: olhermiss
the approving officer wall sign in the space provided, over his official tite,
3 When a voucher is receipted in the name of » company or corporation, the name of the person witing the company of TITLE
corporate name, as well a5 the capacity s which he signz. must appear. For examale “lohn Doe Company, per Jahn
Smith, Secrelary” o Treasurer”, as the case may be

Previaus ediion usable

The infarmation requested on {his form is requred under Lhe provisions of 31 U.S C. B2b and B2¢, for the purpase of
disbursing Federal money The infermation requasted is 10 idenlify the paricular creditor and the amounts to be paid
Fanlure to fumisn thes information wil hinder discharge of e payment obligation

PRIVACY ACT STATEMENT

MNENT540-00-800-2234
APD PE Vd 04







Batielle

Battelle Memorial Institute T}qe Business a)( Innuvation Invoice: 10087626

Dept L 998 Invoice Date: 711412015

COLUMBUS OH Customer ID: COo0107855

43260 Payment Terms:  Net 30

(614) 424-3278 Federal ID: 31-4379427 Dilg Dt /1312015
DUNS No: 00-790-1598 Voucher: 00000010

Bill To: :

EPA J Contract: CONO00020996

RESEARCH TRIANGLE PARK ' ! Contract Type: CPFF

FINANCIAL MANAGEMENT CENTER P.O. Ref:

MAIL CODE D143-D2
RTP NC 27711
United States

Client Ref: EP-C-11-038/TO 0026 PR-ORD-14-01577

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU.
BILLING PERIOD FROM 5/29/2015 TO 6/25/2015

Cost Appropriation $37,552.00 Fee Appropriation $2,213.00

COST ELEMENTS CURRENT CUMULATIVE

Direct Labor - BCO

Fringe Benefils-Salaried - BCO  42.0%

Division Overhead - BCO  63.1%

Special Facilities & Services - BCO

General & Administrative - BCO  26.5%

Cost of Facilities Capital-DOH - BCO

Cost of Facilities Capital-G&A - BCO

Total BEFORE Fee

Fee - Fixed EPREENES LRS- e
Total Fee s R
Net Total Cost 1,443.62 23,400.59

Net Amount Due: $1,443.62
USs Magnesium

| certify that all payments requested are for
appropriate purposes and in accordance with
the agreementsiel forth in the contract.

Cofe d ARV o Accounting Officer
{Name p?kffﬁc-m)) (Title)

All costs are calculated at the transaction level, but summarized for Billing purposes. Therefore, some rounding differences may occur







Billing Data Report — CBI - Exemption 4 - withheld






Billing Data Report — CBI - Exemption 4 - withheld






Billing Data Report — CBI - Exemption 4 - withheld






Billing Data Report — CBI - Exemption 4 - withheld






Billing Data Report — CBI - Exemption 4 - withheld






Billing Data Report — CBI - Exemption 4 - withheld






Billing Data Report — CBI - Exemption 4 - withheld






Billing Data Report — CBI - Exemption 4 - withheld






Slandard Form 1034 VOUCHER NO.
gg;{:gfngn?g?f;;?fgaw PUBLIC VOUCHERS FOR PURCHASES AND 00000010
1 TFM 4.2000 SERVICES OTHER THAN PERSONAL
U.5. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
EPA
RESEARCH TRIANGLE PARK 7/14/2015
FINANCIAL MANAGEMENT CENTER CONTRACT NUMEER AND OATE PAIDBY
MAIL CODE D143-02 i EP-C-11-038/TO 0026 PR-ORD-14-01577
RTP NC 27711
Wrilted S REQUISITION NUMBER AND DATE
Customer ID; CO0107855
s DATE INVOICE RECEIVED
[ Battete Memorial Institute Federal ID: 31-4373427 1
Dept L 598 DISCOUNT TERMS
PAYEE'S .
NAME COLUMBUS OH DUNS No: 00-790-1598
ADDRESS 43260
(614) 424-3278 _J PAYEE'S ACCOUNT NUMBER
I— CONC0020396
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY OR (Enter descaplion, item number of contract or Federal supply TTIY T CosT PER
OF ORDER SERVMICE schedule, and ather inn necessary)
$5,203.81
5/29/2015
| centily that all payments requested are for
TO appropriale purposes and in accordance with
ibe agreements set Yorth in the contract.
§/25/2015 Accounting Officer
(Title)
{Use confinuation shesl(s) if necessary) (Payee must NOT use the space below) TOTAL $5,203.81
APPROVED FOR EXCHANGE RATE
Payment: Provisional payment subject to later audit =$100 DIFFERENCES
VAL
O PROVISICNAL ¢
g EEF:'}?L“LETE Amount venfied, correcl for
g :‘F?{JJ\ERESS TITLE (Signatura or initials}
O ADVANCE

Fursuanl to authenty vested in me, | certify that this voucher is commect and proper for payment

{Date} {Authonzed Cerlifying Officer) ™ (Tillo}

ACCOUNTING CLASSIFICATION

PAIOl CHECK NUMBER CN ACCOUNT OF US TREASURY CHECK NUMBER ON (Name of bank)
BY
CASH DATE PAYEE ™
3
1 When slated in farefgn currency, insert name of cumency, PER
2 I e ability to certily and autharity 1o approve are combined Iy ehe person, one signature only is necessary: otherwise
e Approving othoer wal mign in the space prowided, over his atioal Gde.

3 When & voucher is receipled in the name of a company of corporation, the name of the perscn wiikng the company e

cofppsele name, a3 well as the capacky in which he signs. must appear. For example: “lohn Doe Comgany, per Joha TITLE
Smin. Secietary” or Treaswrer”, ok the case may be.

Previous editon usable NSN7540-00-900-2234
PRIVACY ACT STATEMENT APD PE V4.04

The information requested on this form s requred under the provisions of 31 U S.C. B2b and B2c, for the purpase of

disbursing Fedaral money The information requasted is (o identify the partcular creditor and the amounts to ba paid.

Failure to furrush this infarmation will inder discharge of the paymen! obligation







Standard Form 1034 [ VOUCHER NG
Ravised October 13967 PUBLIC VOUCHERS FOR PURCHASES AND 00000010
Department of the Treasury

T TEM 4-2000 SERVICES OTHER THAN PERSONAL

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOJCHER PREPARED SCHEDULE NO
EPA

RESEARCH TRIANGLE PARK 7114/2015

FINANCIAL MANAGEMENT CENTER CONTRACT NUMBER AND DATE PAID BY

MAIL CODE D143-02
RTP NC 27711
United States

-7 Customer ID: COD107855

EP-C-11-038/TO 0026 PR-ORD-14-01577

REQUISITION NUMBER AND DATE

i_ Battelle Memorial Institute

PAYEE'S Dept L 998
hmbi COLUMBUS CH
ADDRESS 43260

(614) 424-3278

Federal ID: 31-4379427

DUNS No: 00-790-1598

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER
CONO00020996

SHIPPED FROM TO WEIGHT GOVERNMENT BrL NUMBER
NUMBER DATE OF ARTICLES OR SERVICES TUAN- UKNIT PRICE AMOUNT
AND DATE DELIVERY OR {Entar descriplion, item number of coniract or Federal supply TITY COST PER
OF ORDER SERVICE schedule, and other information deemed necessary)
$11,391.75
!
202015 | certily 1hat all payments requasted ara for
TO appropriale purpases and in accordance with
greements :el\foﬂh in the coniract
6/25/2015 £ : Accounting Officar
(Titla}
{Use continualion sheel(s} if necessary} {Payce must NOT use the space below)} TOTAL £11,391.75
APFROVED FOR EXCHANGE RATE
Payment Provisioral payment subjacl to later audt. =51.00 CIFFERENCES
BY &
O PROVISIONAL
g ESQLT:ETE Amount venhed, cerrect for
0O FINAL -
O FPROGRESS TITLE (Signalure or inti2is)
O AOVANCE

Pursuant to authonty vasted in me, | certfy thal this voucher is comect and proper lor

paymant

{Date) (Authonzed Cerbifying Qificer) =

[Title)

ACCOUNTING CLASSIFICATION

CHECK NUMBER

ON (Name of bank)

FRD] CHECHK NUMBER ON ACCOUNT OF U5 TREASURY
BY

CASH OATE

§

PAYEE ™

1. When stated in forelgn cutrency, insert name of cusTency.
2
the spproving otficer will zign n the space provided, over hin offcial title.

3 When o vouche: I5 rezeigled in the name of @ company of corporabon. the name af the person wnling the company o
gocporale name, b8 well as the capacty in which he signs, must sppeas For exampla "John Doe Campany, per Joha

Smith, Secretery” of Treasurer™, as the case may be

If the abikty ta certtfy and autherity to approve are combined 10 one EErLon, 00T EIGRATIE ONfy 13 AECEISANY. OlhErwiEe

PER

TITLE

Prevout ediian vsable

PRIVACY ACT STATEMENT

The information requested on this form |5 required under the provisions of 31 U.S.C 820 and B2c, for the purpose of
disbursing Federal monay, The infermation reguestedis 10 identity the paticular credior and the amount
Fallure to furnish this infarmalion will hinder d:scharge of the payment cbligation

s 1o be paid

NSN7540-00-900-2234
AFD PE V4.04







Remit To:
Battelle Memorial Instituto The Business of Innovation Invoice:
Dept L 998 Invoice Date:
COLUMBUS OH Customer ID:
43260 Payment Terms:

(614) 424-3278

DUNS No: 00-790-1598

Bill To:

EPA

RESEARCH TRIANGLE PARK
FINANCIAL MANAGEMENT CENTER
MAIL CODE D143-02

RTP NC 27711

United States

Federal ID: 31-4379427

Battelle

Due Date:
Voucher:

Contract:
Contract Type:
P.O. Ref:

Client Ref: EP-C-11-038/TO 0026 PR-ORD-14-01577

10087634
7114/2015
€00107855
Net 30
811312015
00000010

CON00020996
CPFF

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED AB

BILLING PERIOD FROM 5/29/2015 TO 6/25/2015

Cost Appropriation $37,857.04

COST ELEMENTS

Direct Labor - BCO

Direct Labor - BTSO

Fringe Benefits-Salaried - BCO 42 0%
Fringe Benefits-Salaried - BTSO  42.0%
Division Overhead - BCO  63.1%
Oivision Overhead - BTSO  26.1%
Special Facilities & Services - BCO
Special Facilities & Services - BTSO
General & Administrative - BCO  26.5%
General & Administrative - BTSO  7.0%
Cost of Facilities Capital-DOH - BCO
Cost of Facililies Capital-G&A - BCO
Cost of Facilities Capital-G&A - BTSO
Total BEFORE Fee

Fee - Fixed

Total Fee

Net Total Cost

Net Amount Due:

Kodiak Island

| certify that all payments requested are for
appropriate purpeses and in accordance with
theyagreements set forth in the contract.

i
{ \
é'lhff i, (RO

s Accounting Officer
{Name o‘fgrﬁﬁial)_' :

(Title)

Fee Appropriation

CURRENT

5,203.81

$5,203.81

OVE ON THE REMITTANCE ADVICE. THANK YOU.

$2,257.96

CUMIY a~e

35,732.19

All costs are calculated at the transaction level, but summarized for Billing purposes. Therefore, some rounding differences may occur







Remit To:

Battelle Memorial Institute
Dept L 998

COLUMBUS OH

43260

(614) 424-3278

Bill To:

EPA

RESEARCH TRIANGLE PARK
FINANCIAL MANAGEMENT CENTER
MAIL CODE D143-02

RTP NC 27711

United States

Battelle

The Business 9[ Innovation

Federal ID: 31-4379427
DUNS No: 00-790-1598

Invoice:

Invoice Date:
Customer ID:
Payment Terms:
Due Date:
Voucher:

Contract:
Contract Type:
P.O. Ref:

Client Ref: EP-C-11-038/TO 0026 PR-ORD-14-01577

10087635
7/14/12015
C00107855
Net 30
8/13/2015
00000010

CON00020996
CPFF

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU.
BILLING PERIOD FROM 6/28/2015 TO 6/25/2015

Cost Appropriation

COST ELEMENTS

$96,796.00

Fee Appropriation

Direc! Labor - BCO

Direct Labor - BTSO

Fringe Benefits-Salaried - BCO
Fringe Benefits-Salaried - BTSO
Division Overhead - BCO 631%
Division Overhead - BTSO  26.1%
Speciai Facilities & Services - BCO
Special Facilities & Services - BTSO
General & Administrative - BCO  26.5%
General & Administrative - BTSO  7.0%
Cost of Facilities Capital-DOH - BCO
Cost of Facilities Capital-G&A - BCO
Cost of Faciliies Capital-G&A - BTSO
Total BEFORE Fee

Fee - Fixed

Total Fee

MNet Total Cost

42.0%
42.0%

BFG Risk Assessment

| certify that all payments requested are for
appropriate purposes and in accordance with

?g agreements\set forth in the contract
f

t £ /\\ 2
N/ cal S P
(Nameiqf_pl!ﬁc@;

(Title)

Accounting Officer

Net Amount Due:

$5,749.00
CURRENT CUMULATIVE
11,391.75 95,560.61
$11,381.75

All costs are calculated at the transaction level, but summanzed for Billing purposes  Therefore, some rounding differences may occur







Billing Data Report — CBJ - Exemption 4 - withheld






Billing Data Report — CB] - Exemption 4 - withheld






Billing Data Report — CBI - Exemption 4 - withheld






Billing Data Report — CBJ - Exemption 4 - withheld






Billing Data Report — CBJ - Exemption 4 - withheld






Billing Data Report — CBI - Exemption 4 - withheld






Billing Data Report — CBI - Exemption 4 - withheld






Billing Data Report — CBJ - Exemption 4 - withheld






Standard Form 1034
Revised Oclober 1987
Depariment of the Treasury

PUBLIC VOUCHERS FOR PURCHASES AND

MAIL CODE D143-02
RTP NC 27711
United States

VOUCHER NO.

00000010

1 TFM 4-2000 SERVICES OTHER THAN PERSONAL
U.5 DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED

EPA

RESEARCH TRIANGLE PARK 71142015
FINANCIAL MANAGEMENT CENTER CONTRACZT NUMEER AND DATE

SCHEDOULE NO

EP-C-11-038/TQ 0026 PR-ORD-14-01577

REQUISITION NUMBER AND DATE

Customer ID: CO0107855

PAID BY

b

r Battelle Memorial Institute Federal ID: 31-4379427 1
% Dept L 998 '
e coq_umsus OH DUNS No: 00-790-1598
acgggss 43260

(614) 424-3278

DATE INVQICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER
CON00020996

SHIFPED FROM

10 WEIGHT GOVERNMENT BIL NUMEER
NUMEER‘ DATE OF ARTICLES OR SERVICES aQuar. LUNIT PRICE AMCUNT
AND DATE DELIVERY OR (Enter description, item number of cantrect cr Federal supply LLLE S arsro v FER o
OF ORDER SERVICE schedule, and other information d d /)
$129/2015 $267.43
m | certfy (hat all payments requested are for
T0 approprale p @5 and in accordance with
forth in he conlract
6/25/2015 Accounting OMicer
(Tilla) !
(Use conlinualion sheel(s}if necassary) [Payce must NOT use the space below) TOTAL $267.43
APPROVED FOR EXCHANGE RATE
Payment: Provisional payment subject to later aud =§1.00 DIFFERENCES
BY @
O PROVISIONAL
g F?ERN"ITA_ETE Amouni venficd, caract for
FIN -
g ;R%RESG TITLE (Signature or mitials)
T __ADVANCE

Pursuant to authorily vested in me, | cerlify that this voucher Is correct and proper for payment,

(Date)

{Autherized Cenlifying Officer) (Titia}

ACCOUNTING CLASS FICATION

ONACCOUNT OF US TREASURY CHEZCK NUMBER ON (Name of bank)

PAID| CHECK NUMBER
BY
CASH DATE PAYEE O/
5
1 When slated in forgign currency, meeri name of oo mency, PER

3 Whien a voucher is recelpted sn the name of a

2.1 the abtisy 15 cortity and suthanty 1o apprave are combined in one pereon. one
e approving officer will &ign i the space provided, aver his oMeial fite.

o only is Eary:

COMpany of Comperabion, the name of the person writng the comgany or

corparale name, a5 well as the capacity in which he Hgns. must sppear. Fed exampie *John Doe Company, per Jotn TITLE
Smith, Secrelary” or Treasurer”, as e case may be.

Previaus editon usable

PRIVACY ACT STATEMENT

The infarmation requestad on this form 15 required under [ha provisions of 31 U.S C. 820 and B2c._ for the purposae of

disbursing Federal menay. The information requested is (o identity tha particular creditor and the amcunts

to be paid

Failure ta furnish this infermation will hinder discharge of the payment obligation.

NSNT7540-00.900.-2234
AFD PE Va 04






b

Remit To:

1 Battelle Memorial institute The Business of‘ Innovation Invoice: 10087636
Dept L 998 ’ Invoice Date: 7/14/2015
COLUMBUS OH Customer ID: C00107855
43260 Payment Terms:  Net 30
(614) 424-3278 Federal ID: 31-4379427 Due Date: 8/13/2015

DUNS No: 00-790-1598 Voucher: 00000010
Bill To:
EPA Contract: CON0D0020996
RESEARCH TRIANGLE PARK Contract Type: CPFF
FINANCIAL MANAGEMENT CENTER P.0O. Ref:

MAIL CODE D143-02
RTP NC 27711
United States

Client Ref: EP-C-11-038/TO 0026 PR-ORD-14-01577

Baifelle

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU,

BILLING PERIOD FROM 5/25/2015 TO 6/25/2015

Cost Appropriation $25,431.00

COST ELEMENTS

Direct Labor - BCO

Direct Labor - BTSO

Fringe Benefits-Salaried - BCO
Fringe Benefils-Salaried - BTSO
Division Overhead - BCO  63.1%

Division Overhead - BTSO

Special Facilities & Services - BCO

Special Facilities & Services - BTSO
General & Administrative - BCO 26 5% .
General & Administrative - BTSO

Cost of Facilities Capital-DOH - BCO

Cost of Facilities Capital-G&A - BCO

Cost of Facilities Capital-G&A - BTSO
Total BEFORE Fee

Fee - Fixed

Total Fee

Net Total Cost

42.0%

Net Amount Due:

Alaric TD 3-08

| certify that all payments requested are for

appropriate purposes and in accordance with

? agreemems\set forth in the contract.
i

3-«.}\..(1_\] 4 \ ,,C
(Name ﬁrﬁﬁmimf‘

Accounting Officer
(Title)

Fee Appropriation $1,518.00
CURRENT CUMULATIVE
267.43 4,206.88
$267.43

All costs are calculated at the transaction level, but summarized for Billing purposes. Therefore, some rounding differences may occur,






Billing Data Report — CBJ - Exemption 4 - withheld






Billing Data Report — CBJ - Exemption 4 - withheld






["Standard Form 1034
Revised October 1987
Department of the Treasury
1 TFM 4-2000

PUBLIC VOUCHERS FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NG,

00000010

U.S. DEPARTMENT, BUREAU OR ESTABLISHMENT AND LOCATION
EPA

RESEARCH TRIANGLE PARK

FINANCIAL MANAGEMENT CENTER

MAIL CODE D143-02

RTP NC 27711

United States

Customer ID: COD107855

DATE VQUCHER PREPARED

711412015

SCHEDULE NO

CONTRACT NUMBER AND DATE
EP-C-11-038/TO 0026 PR-ORD-[4-01577

REQUISITICN NUMBER AND DATE

PAID BY

DATE INVCICE RECEIVED

R T —— Federal ID: 31-4379427 N
Dept L 998 DISCOUNT TERMS
PI‘AiMIE:ES COLUMBUS OH DUNS No: 00-790-1598
ADDRESS 43260
(614) 424-3278 _] PAYEE'S ACCOUNT NUMBER
L L. CON00020996
SHIPPED FROM TG WEIGHT GOVERNMENT BIL NUMBER
NUMBER OATE OF ARTICLES OR SERVICES QUAN. UNIT PRICE AMOUNT
AND DATE DELIVERY OR (Enter deszriplion, item rumbsr of cantract or Federal supply TTY I CoET PER
OF ORDER SERVICE schedu'e, and other information desmed necessary)
$459.15
i}
5/29/2015 I certily that all payments requestad are lor
TO appropriale purposes and in accordance wilh
agraements selorth in the contract
6/25/2015 Accounting Officer
(Title)
{Use continuation sheel(s) f NECEsSsary) (Payee must NOT use the sSpace below} TOTAL $459.15
APPROVED FOR EXCHANGE RATE
Payment Provisional payment subject to later audit ; =$1.00 DIFFERENCES
BY
O PROVISIONAL
E gERMrTALLETE Amounl venfied, comact for
F 1 .
g P]FI:S(ERESS TITLE {Signature or irutials)
0 ADVANCE

Pursuant ta authonty vasied in me, 1 cartity that tn's voucher s corract and proper for payment

{Dale) {Aulhonzed Certitying Officer) & (Tita)
ACCOUNTING CLASSIFICATION
PAIO[ CHECK NUMBER ON ACCOUNT OF U S. TREASURY CHECK NUMBER ON {Nama of bank)
By
CASH DATE PAYEE %
$
I When stated o foreign cumency, insen name of currency PER
2.1 the ability 1o ceility ang authonty o approve are combined in one persen, cne oy s
the approving afficer will 2ign in the space provided. cver his offieisl uile
3. When a voucheris feceipled in the name of 2 Fempany or carparaton, the name of the persen wrikng the eompany or TITLE
cofparate name, o well an the capacity in whish he 3hgns. inust appear, Fer example: "Jokn Dioe Company, per John '
Smih, Seeretary” or Ticasurer™, as the case may ke

Previous edition usable

PRIVACY ACT STATEMENT

The information requesled on this form is required under the provisions of 31 US.C. 82b and B2¢. for ne purpose of
disbursing Federal maney. The informalion requested s to Identify the particular creditor and Ihe amaunis to be paia
Failure 1o fumish this informatan will hircer discharge o tha payment chhgation

NSN7540.00.800-2234
APD PE va 04







Batielle

Battelle Memorial Institute Ths Business gf Tanovation Invoice: 10087637
Dept L 998 Invoice Date: 7/14/2015
COLUMBUS OH Customer ID: CO0107855
43260 Payment Terms:  Net 30

Federal ID: 31-4379427

(614} 424-3278 Due Date: 8/13/2015
DUNS No: 00.790-1598 Voucher: 00000010
|
| Bill To:
| EPA ; _ Contract: CON00020996
RESEARCH TRIANGLE PARK : Contract Type:  CPFF
FINANCIAL MANAGEMENT CENTER ' P.O. Ref:

MAIL CODE D143-02
RTP NC 27711
United States

Client Ref: EP-C-11-038/TO 0026 PR-ORD-14.01577

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU.
BILLING PERIOD FROM 5/29/2015 TO 6/25/2015

Cost Appropriation $25,339.00 Fee Appropriation $1,513.00

COST ELEMENTS CURRENT CUMULATIVE

Direct Labor - BCO

Direct Labor - BTSO

Fringe Benefits-Salaried - BCO  42.0%
Fringe Benefits-Salaried - BTSO 42 0%
Division Overhead - BCO  63.1%
Division Overhead - BTSO  26.1%
Special Facilities & Services - BCO
Special Facilities & Services - BTSO
General & Administrative - BCO ~ 26.5%
General & Administrative - BTSO  7.0%
Cost of Facilities Capital-DOH - BCO
Cost of Facilities Capital-G&A - BCO
Cost of Facilities Capital-G&A - BTSO
Total BEFORE Fee

Fee - Fixed

Total Fee ——

Net Total Cost 459.15 3,385.63

Net Amount Due: $459.15
Southern Solvents TD 3-09

| certify that all payments requested are for
appropriate purposes and in accordance with
the agreements set forth in the conlract

]

Ut [ frad Accounting Officer
{(Name pkOfficial) (Title)

All costs are calculated at the transaction level, but summarized for Billing purposes. Therefore. some rounding differences may occur






Billing Data Report — CBI - Exemption 4 - withheld






Billing Data Report — CBJ - Exemption 4 - withheld






MAIL CODE D143-02
RTP NC 27711
United States

F— Batielle

. Battelle Memorial Institute The Business oj Innovation Invoice:
Dept L 998 Invoice Date:
COLUMBUS OH Customer ID:
43260 Payment Terms:
(614) 424-3278 Federal ID: 31-4379427 Due Date:

DUNS No: 00-790-1598 Voucher:
Bill To:

|  EPa Contract:
RESEARCH TRIANGLE PARK Contract Type:
FINANCIAL MANAGEMENT CENTER P.O. Ref:

Client Ref: EP-C-11-038/TO 0026 PR-ORD-14-01577

10087624
7114/2015
C00107855
Net 30
B/1312015
00000010

CON00020936
CPFF

PLEASE INCLUDE OUR INVOICE NUMBER AND CUSTOMER ID AS REFERENCED ABOVE ON THE REMITTANCE ADVICE. THANK YOU.

BILLING PERIOD FROM 5/29/2015 TO 6/25/2015

Cost Appropriation $13,230.00

COST ELEMENTS

Direct Labor - BCO

Direct Labor - BTSO

Fringe Benefits-Salaried - BCO  42.0%
Fringe Benefits-Salaried - BTSO
Division Overhead - BCO  63.1%
Division Overhead - BTSO

Special Facilities & Services - BCO
Special Facilities & Services - BTSO
General & Administrative - BCO  26.5%
General & Administrative - BTSO

Cosl of Facilities Capital-DOH - BCO
Cost of Facilities Capital-G&A - BCO
Cost of Facilities Capital-G&A - BTSO
Total BEFORE Fee

Fee - Fixed

Total Fee

Net Total Cost

~ Net Amount Due:

Le Mars

| certify that all payments requested are for
appropriate purposes and in accordance with
the agreements sé| forth in the contract.

t \ /[
( Hebetre gy ! \{ A Accounting Officer
(Name of QfRgial) (Titie)

Fee Appropriation $789.00
CURRENT CUMULATIVE
47.95 13,541.58
$47.95

All costs are calculated at the transaclien level, but summanzed for Billing purposes. Therefore. some rounding differences may occur,







Billing Data Report — CBI - Exemption 4 - withheld






Baftelie

The Business of Innovation
July 15,2015

Camille Davis

Contract Specialist

Cincinnati Procurement Operations Division
26 W. Martin Luther King Drive
Cincinnati, Ohio 45268

Dear Ms. Davis:
Contract No. EP-C-11-038/Task Order 0026
“Technical Support for the Site Characterization and Monitoring Technical Support

Center (SCMTSC) Optional Year 2”

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period May 29, 2015, through
June 25, 2015.

An invoice for effort expended under Task Order 0026 for this period was sent to DDC-
Klnvoices@epa.gov on July 15, 2015, for processing.

Please contact me at (561) 598-6505 if you have any comments, questions, or suggestions.

Sincerely,

Amy Dindal
Contract Manager
Energy and Environment

AD:llc
Enclosures

cc: Jorge Rangel (EPA Project Officer)
Ruth Corn (EPA Alternate Project Officer)
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026)
Felicia Barnett (EPA Alternate Task Order Contracting Officer Representative, TO 0026)

505 King Avenue | Columbus. Ohio 43201-2696 [ 800.201.2011 | solutionsi@battelle.org | www.battelle.org



Technical Progress Report
for
June 2015

Contract No. EP-C-11-038
Task Order 0026

from

Contract Manager — Amy Dindal
Task Order Leader — Tom Kelly

to
Contract Specialist — Camille Davis

Project Officer — Jorge Rangel
Task Order Contracting Officer Representative (TOCOR) — Bill Hagel

Technical Support for the Site Characterization and Monitoring
Technical Support Center (SCMTSC) Optional Year 2

SECTION 1. SCOPE

This TO is to provide technology-based assistance to EPA’s Regional Remedial Project Managers
and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was
established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund
Offices. and the Office of Research and Development (ORD). The primary objectives of the Site
Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and
Technology Liaison Program of the Office of Science Policy, are to help regional project managers:

1. Use state-of-the-science tools to characterize and monitor hazardous sites;

2. Research state-of-the-science information, innovative technologies, and products and
services;

3. Evaluate and apply innovative characterization and monitoring technologies and
procedures properly and consistently;

4. Acquire relevant technical support and expert reviews of scientific documents.

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure
that hazardous waste site characterization and assessments use sound science and that sampling,
monitoring, analytical, and quality control methods and requirements are effective to achieve project
objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies
that include:

e Technologies for on-site measurements of inorganic and organic contaminants
e Special (non-routine) laboratory analysis

;‘:@% Printed on recyled paper
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Sampling and monitoring approaches to determine levels and extent of site contaminants

* Models that predict contaminant movement and disposition/deposition
Special (non-routine) contaminant identification (such as: Tentatively Identified Compounds
(TICs), contaminant isomers, and fingerprinting), and )

* Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other
site-related technical documents.

SECTION II. TECHNICAL PROGRESS FOR CURRENT REPORTING PERIOD

Exemption 4 Confidential Business Information (CBI)

TD3-03 B.F. Goodrich Site: In June Battelle completed the revision of the HHRA report and
the R report; those documents ‘were undergoing ediforial review and were nearly ready for submission at
the end of the month. Battelle also received review comments on the draft BERA and incorporated

revisions into the final BERA report.

Exemption 4 Confidential Business Information (CBI)
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Exemption 4 Confidential Business Information (CBI)

SECTION I11. DIFFICULTIES ENCOUNTERED

No problems were encountered in this reporting period.

SECTION IV. ANTICIPATED ACT]VITY FOR NEXT REPORTING PERIOD

Exemption 4 Confidential Business Information (CB!)

TD3-03: In July revisions and submission of the HHRA, BERA, and RI will be completed.

Exemption 4 Confidential Business Information (CBI)
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SECTION V. SCHEDULES OF DELIVERABLES

Exemption 4 Confidential Business Information (CBI)

TD3-03: Schedule of Deliverables

Deliverable

Due Date

Actual Date

TDF2 Form

September 8§, 2014

September 10, 2014

Draft RI Report

November 7, 2014

November 12, 2014

Final RI Report

June 30, 2015

TDF2 for HHRA and BERA

February 20, 2015

February 20, 2015

Approval of TDF2 for HHRA and BERA

February 27, 2015

February 23, 2015

Draft HHRA Report April 22, 2015 April 29, 2015
Final HHRA Report June 30, 2015
Draft BERA Report May 1, 2015 May 14, 2015
Final BERA Report July 15, 2015

’gj\"} Printed on recyled paper
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SECTION VI. CURRENT EXPENDITURES

Cumulative Task Order 0026
May 29, 2015 Expended Total
June 25, 2015 through Present Appropriation
Total Cost
Total Fee -
Total Cost plus Fer $383,904

Technical hours:
Battelle

Exerﬁption 4 Confidohtlal Business Information (CEI) '
3,200

Exemption 4 Confidential Business Information (CBI)

Exemption 4 Confidential Business Information (CBI)
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Cumulative

Task Order 0026 TD 3-3

May 29, 2015 Expended Total
June 25, 2015 through Present Appropriation
Total Cost $0 $91,939
Total Fee $0 $5,490
Total Cost plus Fee $0 $97,429 $97.429
Technical hours: N
Battelle 0.00 931.70 804
Cumulative  Task Order 0026 TD 3-3 MOD
May 29, 2015 Expended Total
June 25,2015 through Present Appropriation
Total Cost $10,754 $90,212
Total Fee $638 $5,349
Total Cost plus Fee $11,392 $95,561 $102,545
Technical hours:
Battelle 95.50 804

760.50

Exemption 4 Confidential Business Information (CBI)
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Exemption 4 Confidential Business Information (CBI)

Exemption 4 Confidential Business Information (CB)

Exemption 4 Confidential Business Information (CBI)

)

¢ y Printed on recyled paper

Hi!

T
\

¢



11

Exemption 4 Confidential Business Information (CBI)

Exemption 4 Confidential Business Informaton (CBI)
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SECTION VII. FINANCIAL SUMMARY
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SECTION VIII. LABOR CATEGORY SUMMARY

Technical Support for the Site Characterization and Monitoring Technical

Support Center (SCMTSC) 0Y2
EPA STREAMS Contract No. EP-C-1 1-038/26

Current Month Reporting Period: May 29 - June 25, 2015

EPA Labor Category Staff Member Name

Current Cumulative
Month Hours
Hours Deliveregj

P4 Engineer

Voorhies, Nat

Rosansky, Stephen

P4 Scientist

Barton, Drew

Brennan, Sarah

Hicks, Jim

Kelly, Tom

Large, Mona

Mullins, Larry

Rodgers, Pam

Smith, Jane

Chappie, Daniel J

Thurston,Heather L

Richardson,Norman A

Hines, Stephanie

Cutie,Elizabeth A

Tracy,Karen L

P3 Engineer

IRectanus, Heather

P3 Scientist

Bullard, Andy

MacGregor, lan

DeYoung,Damon

P2 Eggineer

[Hanft, Elizabeth

4U0Q v uondwexy
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P2 Scientist _
Hawkins, Jared _ %1
Kucharzyk,Katarzyna H %" B _g
Langton,Melissa L 3 =
i L =]
: T o - +
T Environmental Technician 3 o
- : s o— o
Lindner,Marcie O =1
o o
Lescarbeau, Gregory 3 )
a — =
C Clerical s B
Copley, Rhonda 5 %’
Golden,Holly D %’ . =3
Gollihue, Tiffani 3 _ @
Castle,Kathy L o g
= =5 = 3
PA Program Administrator T _ 3
|Clay, Lisa ?’, _ S
GD Graphic Designer S _ Q
Chiques, Leonardo '9 _ =
Saylor,Victor J - _
E_Editor -
' Quigley, Kelly .
Total Hours 146.25 2,469.15

r‘ff‘ Printed on recyled paper
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US DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOGATION | DATE VOUCHER PREPARED
EPA 07/15/2015
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RESEARCH TRIANGLE PARK

FINANCIAL MANAGEMENT CENTER EP-C-11-038/Task Order 0026

PAID BY

MAIL CODE D143-02

REQUISITION NUMBER AND DATE
RTP, NC 27711

PAYEE'S  BATTELLE MEMORIAL INSTITUTE BILLING MGR (614)424-3278

DATE INVOICE RECEIVED

NAME DEPT. L 498 FAX NO (614)424-4503 CISCOUNT TERMS
AND COLUMBUS, OHIO 43260 DUNS NO: 00-790-1598
ADDRESS FEDERAL ID # 31-4379427 PAYEE ACCOUNT NUMBER
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O
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Batielie

The Business nf‘ Innovation
August 17, 2015

Camille Davis

Contract Specialist

Cincinnati Procurement Operations Division
26 W. Martin Luther King Drive
Cincinnati, Ohio 45268

Dear Ms. Davis:
Contract No. EP-C-11-038/Task Order 0026
“Technical Support for the Site Characterization and Monitoring Technical Support

Center (SCMTSC) Optional Year 2”

Enclosed is Task Order 0026 Technical/Financial Progress Report for the period June 26, 2015, through
July 30, 2015.

An invoice for effort expended under Task Order 0026 for this period was sent to DDC-
Klnvoices@epa.gov on August 17, 2015, for processing.

Please contact me at (561) 598-6505 if you have any comments, questions, or suggestions.

Sincerely,

‘%EW

Amy Dindal
Contract Manager
Energy and Environment

AD:lle
Enclosures

[l Jorge Rangel (EPA Project Officer)
Ruth Corn (EPA Alternate Project Officer)
Bill Hagel (EPA Task Order Contracting Officer Representative, TO 0026)
Felicia Barnett (EPA Alternate Task Order Contracting Officer Representative, TO 0026)

505 King Avenue | Columbus. Ohio 43201-2696 [ 800.201.2011 | solutionsi@baticlle.org | www, battelle.org



Technical Progress Report
for
July 2015

Contract No. EP-C-11-038
Task Order 0026

from

Contract Manager — Amy Dindal
Task Order Leader — Tom Kelly

to
Contract Specialist — Camille Davis

Project Officer — Jorge Rangel
Task Order Contracting Officer Representative (TOCOR) — Bill Hagel

Technical Support for the Site Characterization and Monitoring
Technical Support Center (SCMTSC) Optional Year 2

SECTION 1. SCOPE

This TO is to provide technology-based assistance to EPA’s Regional Remedial Project Managers
and On-Scene Coordinators through the Superfund Technical Support Project (TSP) which was
established by the Office of Solid Waste and Emergency Response (OSWER), Regional Superfund
Offices, and the Office of Research and Development (ORD). The primary objectives of the Site
Characterization and Monitoring Technical Support Center (SCMTSC), managed by the Superfund and
Technology Liaison Program of the Office of Science Policy, are to help regional project managers:

L,

2.

4.

Use state-of-the-science tools to characterize and monitor hazardous sites;

Research state-of-the-science information, innovative technologies, and products and
services;

Evaluate and apply innovative characterization and monitoring technologies and
procedures properly and consistently;

Acquire relevant technical support and expert reviews of scientific documents.

Technical directives (TDs) under this TO are intended to provide technical expertise to ensure
that hazardous waste site characterization and assessments use sound science and that sampling,
monitoring, analytical, and quality control methods and requirements are effective to achieve project
objectives. Under this TO Battelle provides technical expertise and knowledge on innovative technologies
that include:

e Technologies for on-site measurements of inorganic and organic contaminants
e Special (non-routine) laboratory analysis

@é Printed on recyled paper



* Sampling and monitoring approaches to determine levels and extent of site contaminants

* Models that predict contaminant movement and disposition/deposition

¢ Special (non-routine) contaminant identification (such as: Tentatively Identified Compounds
(TICs), contaminant isomers, and fingerprinting), and

¢ Evaluations of work plans, sampling and analysis plans, quality assurance project plans, and other
site-related technical documents.

SECTION II. TECHNICAL PROGRESS FOR CURRENT REPORTING PERIOD

Exemption 4 Confidential Business Information (CBI)

TD3-03 B.F. Goodrich Site: Battelle submitted the Final BF Goodrich Remedial Investigation
(RI) report, including the Human Health Risk Assessment (HHRA) report and Baseline Environmental
Risk Assessment (BERA) report as appendices, to EPA and regulatory agencies on July 1. Comments on
the Final BF Goodrich RI report were received from EPA and selected regulators, and Battelle began
making revisions to address those comments.

Exemption 4 Confidential Business Information (CBI)
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Exemption 4 Confidential Business Information (CBI)

SECTION III. DIFFICULTIES ENCUUNTERED

No problems were encountered in this reporting period.

SECTION IV. ANTICIPATED ACTIVITY FOR NEXT REPORTING PERIOD

Exemption 4 Confidential Business Information (CBI)

TD3-03: In August Battelle will incorporate regulator comments into the Final BF Goodrich RI
report and will submit the Final report to all stakeholders.

Exemption 4 Confidential Business Information (CBI)
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SECTION V. SCHEDULES OF DELIVERABLES

Exemption 4 Confidential Business Information (CBI)

TD3-03: Schedule of Deliverables

Deliverable

Due Date

Actual Date

TDF2 Form

September 8, 2014

September 10, 2014

Draft RI Report

November 7, 2014

November 12, 2014

Final RI Report

June 30, 2015

July 1, 2015°

TDF2 for HHRA and BERA

February 20, 2015

February 20, 2015

Approval of TDF2 for HHRA and BERA

February 27, 2015

February 23, 2015

Draft HHRA Report April 22, 2015 April 29,2015
Final HHRA Report June 30, 2015 July 1, 2015*
Draft BERA Report May 1, 2015 May 14, 2015
Final BERA Report July 15,2015 July 1, 2015°

a: Final regulatory review still in progress.
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Exemption 4 Confidential Business Information (CBI) o]
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Exemption 4 Confidential Business Information (CBI)
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Exemption 4 Confidential Business Information (CBI)
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SECTION VI. CURRENT EXPENDITURES

Cumulative Task Order 0026
June 26, 2015 Expended Total
July 30, 2015 through Present Appropriation
Total Cost"
Total Fee
Total Cost plus Fee $419,881

Technical hours:
Battelle

Exemption 4 Confidential Business Information (CBI)
3,200

Exemption 4 Confidential Business Information (CBI)
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Cumulative Task Order 0026 TD 3-3
June 26, 2015 Expended Total
July 30, 2015 through Present Appropriation
Total Cost $0 $91,939
Total Fee 30 $5,490
Total Cost plus Fee $0 $97,429 $97,429
Technical hours:
Battelle 0.00 931.70 804
Cumulative  Task Order 0026 TD 3-3 MOD
June 26, 2015 Expended Total
July 30, 2015 through Present Appropriation
Total Cost $6,584 $96,796
Total Fee $400 $5,749
Total Cost plus Fee $6,984 $102,545 $102,545
Technical hours:
Battelle 58.75 819.25 804

Exemption 4 Confidential Business Information (CBI)
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Exefnption 4 Confidential Business Information (CBI)

Exemption 4 Confidential Business Information (CBlI)

- Exemption 4 Confidential Business Information (CBI)
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Exemption 4 Confidential Business Informatiorn (CBIj

Exemption 4 Confidential Business Information (CBI)

——Exemption 4 Confidentiat Business Information (CBI)
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= Exemption 4 Confidential Business Information (CBI)
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SECTION VII. FINANCIAL SUMMARY

Exemption 4 Confidential Business Information (CBI)
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SECTION VIII. LABOR CATEGORY SUMMARY

Technical Support for the Site Characterization and Monitoring Technical

Support Center (SCMTSC) OY2
EPA STREAMS Contract No. EP-C-11-038/26

' -Current Month Reporting Period: June 26 - July 30, 2015

EPA Labor Category Staff Member Name Hours Delivered

Current Cumulative
Month Hours

P4 Engineer

Voorhies, Nat
Rosansky, Stephen

P4 Scientist

Barton, Drew

Brennan, Sarah
Hicks, Jim

Kelly, Tom

Large, Mona
Mullins, Larry
Rodgers, Pam
Smith, Jane
Chappie,Daniel J
Thurston, Heather L
Richardson,Norman A
Hines, Stephanie
Cutie,Elizabeth A
Tracy,Karen L

P3 Engineer

Ellis, Jeffrey
Rectanus, Heather
Darlington,Ramona
Krishnan Nair, Deepti

(1g0) UONeULIOJU| SS3U|SNE [ERUSPYUCD uondwax3

P3 Scientist

Bullard, Andy
MacGregor, lan

P T e
(180) uonewioju) sseujsng [eRUePYUOY  uondusexg

DeYoung,Damon

(

P2 Engineer

1Hanfl, Elizabeth
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P2 Scientist
Hawkins, Jared
Kuchamyk,Katarzyna H
Langton,Melissa L
T Environmental Technician
. Lindner,Marcie
Lescarbeau, Gregory
C Clerical
Copley, Rhonda
Golden,Holly D
Gollihue, Tiffani
Castle,Kathy L
PA  Program Administrator
an, Lisa
GD _Graphic Designer
Chiques, Leonardo
Saylor, Victor J
E Editor
[Quigley, Kelly
Total Hours

(1g0) uonewioyu) ssauisng [efiuspyuo ¢ uondwexg

176.25
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2,644.40 |
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